



Shrek Tech Calendar

	NOV. 1	2:45-4:45	Crew heads only	Studio
TH	NOV. 2	2:45-4:45	Lights and sound on stage	PAC
F	NOV. 3	2:45-4:45	Lights and sound on stage	PAC

Complete Phase One

NOV. 6 - Dec. 5 2:45-4:45 PAC & Loading Dock

- The plan for phase one will be communicated to the Crew Heads on Nov. 1
- All Crews are called. Marketing and Make-up (if not busy) will help costumes and Paint during this time.

W DEC. 6 NO REHEARSAL

FINALS WEEK DEC. 12-15 NO REHEARSAL
HOLIDAY BREAK DEC. 18- JAN. 1

Complete Phase Two

Jan. 2 - Jan. 13 2:45-4:45 PAC & Loading Dock

- Crews are called as needed during this time
- At this time we will have all set pieces complete and ready for paint and detail

Build-in and Complete Set

The remainder of the schedule will follow the schedule below. All crews are call at this time.

M	JAN. 15	TBD (Teacher in-service)	
T	JAN. 16	2:45-4:45	
W	JAN. 17	2:45-4:45	
TH	JAN. 18	2:45-4:45	
F	JAN. 19	2:45-4:45	
S	JAN. 20	8:00-3:00	Survivor Saturday prequel
M	JAN. 22	2:45-4:45	
T	JAN. 23	2:45-4:45	
W	JAN. 24	2:45-4:45	
TH	JAN. 25	2:45-4:45	

F	JAN. 26	2:45-4:45	
S	JAN. 27	8:00-???	Survivor Saturday
M	JAN. 29	2:45-5:30	
T	JAN. 30	2:45-5:30	
W	JAN. 31	2:45-6:30	
TH	FEB. 1	CALL 5:00	PERFORMANCE 7:00
F	FEB. 2	CALL 5:00	PERFORMANCE 7:00
S	FEB. 3	CALL 12:00	PERFORMANCE 2:00 & 7:00
			CAST, CREW & PIT PARTY 9 th GRADE COMMONS UNTIL 11:30
M	FEB. 5	2:45-UNTIL FINISHED	STRIKE